
CHANGE REQUEST
Request Nbr. 000085
Request Date 02-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
Description 3rd Floor West Window 

Stone HeaderBreiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK DESCRIPTION QTY UOM LINE 
AMT

1 Masonry 3rd Floor West Window Stone Header 1.00 LS 3,941.00

MARKUPS
Mark-Up 295.58

Approved Amount of Change (USD): 4,236.58

CONTRACTOR OWNER
Marshall County

1 E Main St
Marshalltown, IA, 50158

Breiholz Construction
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

02-Dec-2022 02-Dec-2022

(signature) (signature)
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3511 8th St 
Rock Island, IL 61201 

Phone: (309) 786-8800 
Fax: (309) 786-8801 

 
Date: October 13, 2022                                                                                                   

Proposal Marshall County 
Courthouse CO#2 Addtn Stn 

Header 
Proposal Submitted to: Project Location: Project Contact:  

Breiholz Construction Marshall County Courthouse Scott Rozenboom 
1527 Maine Street 1 East Main Street 515.720.9600 
Des Moines, Iowa 50314 Marshalltown, Iowa 50158 scottr@breiholz.com 
  

We hereby propose to furnish all labor, equipment, materials, supervision,  
And insurance necessary for the completion of the work described below. 

CHANGE ORDER #2 ADDITIONAL STONE HEADER 
Area of Work:   
Masonry stone window header, West Elevation, 3rd  Floor, first window from the North, see attached 
Plan Elevation. 
 
ADDITIONAL STONE HEADER 

• Remove and Replace additional stone header adjacent to piece already scheduled for 
replacement. See attached photos showing stone is spalling behind the face, approximately mid-
depth stone. 

• Work to be done in conjunction with existing contract. It is not intended to be stand-alone 
pricing. 

We will complete the scope of work listed above for the sum of  
$ 3,941.00 (Three Thousand Nine Hundred Forty-One Dollars) 
 
Respectfully submitted, 
 
Bi-State Masonry Inc. 
 
Mark W. Luebbers 
C. (563) 271-2459 
E. mark@bsmqc.com  
 
Any alteration or deviation from above specifications involving extra costs will be executed as a Change Order and 
will be added to the contract amount stated above. Upon issuance of Sub-Contract for pricing listed above 
constitutes acceptance of specified scope of work as listed above. Additional scope of work that may be added via 
Sub-Contract language shall be charged as a Change Order. All materials to be used shall be chosen from supplied 
list in specifications or approved equals. Masonry materials shall be from manufacturers current standard stock 
material. Material samples shall be submitted for approvals prior to ordering if requested. No hot/cold weather 
provisions or protection from the elements are included in this proposal unless stated otherwise. We are a Merit 
Shop. No provisions for Davis-Bacon or Prevailing Wage Labor Rate Determinations have been included in our 
proposal unless stated elsewhere. All agreements are contingent upon strikes, accidents or delays beyond our 

mailto:mark@bsmqc.com
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control. Applicable taxes shall be added as required. All payments will be Net 30 Days unless otherwise stated or 
agreed upon. 
 

Note -- This proposal may be withdrawn by Bi-State Masonry if not accepted within   30   days 

 

 
ACCEPTANCE OF PROPOSAL 

 

The above prices, specifications and conditions are satisfactory and are hereby accepted.  You are 
authorized to do the work as specified.  Issuance of Purchase Order constitutes acceptance of terms 
stated above. Payments will be made as outlined above. 
                             
Signature:  ______________________  Company: ____________________ 
 

Print Name: _____________________  Date: ________________________ 
 

 
 

 


